

FM	Project Name	Phase	FY14	FY 15	FY 16	FY 17	FY 18	FY 19	FY 20	FY 21	FY22	FY 23	FY 24
245316-1-72-91	CCTV REPLACEMENT	72	X										
428213-1-52-01	I-75 (SR 93) FROM SR 44 TO NORTH OF US 27	52	X										
		62(52)			X								
428213-2-32-01	I-75 (SR 93)FROM NORTH OF US 27 TO ALACHUA COUNTY LINE	32	X										
		52		X									
		62 (40)		X									
432149-1-92-01	DMS REPLACEMENT	52	X										
435404-1	17/92 FROM BEARFORD TO SR 472	52	X										
434712-1	US 92 DAYTONA BEACH AIRPORT SIS CONNECTOR FROM I-95 TO US 1	32	X										
		52		X									
		62 (40)		X									
434713-1	SR 46 SANFORD AMTRAK STATION FROM INT'L PKWY TO AIRPORT BLVD	32	X										
		52		X									
		62 (40)		X									
435445-1	ITS SOFTWARE SUPPORT	82(01)	X	X	X	X							
		82(02)				X	X	X	X				
		82(03)					X	X	X	X			
		82(04)								X	X	<u>P</u>	<u>P</u>
		82(05)									X	<u>P</u>	<u>P</u>
435446-1-52-01	GREATER ORLANDO TRANSIT SIGNAL PRIORITY Phase I	52		X									
		62		X									
		62(40)											
435446-1-32-02	GREATER ORLANDO TRANSIT SIGNAL PRIORITY Phase II	32		X									
		52			X								
		62			X								
		62 (40)			X								
435446-1-32-03	GREATER ORLANDO TRANSIT SIGNAL PRIORITY Phase III	32					X						
		52						X					
		62							X				
		62 (40)							X				
435443-1-52-01	AAM Phase I Const/Operation	52		X									
		62		X									
		82(01)			X	X	X	X					

FM	Project Name	Phase	FY14	FY 15	FY 16	FY 17	FY 18	FY 19	FY 20	FY 21	FY22	FY 23	FY 24
		82(02)			X	X							
435443-2-32-01	AAM Phase II Design/Const	32		X									
		52			X								
		62			X								
		62 (40)			X								
435443-3-32-01	AAM Phase III Design/Const	32			X								
		52				X							
		62				X							
		62 (40)				X							
435443-4-82-01	I-4 Freeway Management and AAM	82(01)				X	X	X	X				
435443-5-82-01	I-95 Freeway Management and AAM	82(01)				X	X	X	X				
435443-6-82-01	I-75 Freeway Management and AAM	82(01)						X	X	X			
435443-7-82-01	RTMC & Active Arterial Management	82(01)						X					
437100-1	RTMC Landscape on segment 2 FY 2018	32		X									
		52				X							
		52 Seg 2					X						
		53					X						
		62				X							
		62(40)				X							
		93						X					
436348-1	Big Data Management Center UF	82			X								
436348-2	UF Big Data Research	82				X	X	X	X	X	X		
436328-1	Decision Support System & ATMS Software Development	22		X									
		32				X	X	X					
		82					X	X					
		62					X						
		62(40)					X						
436352-1	ITS System Input Quality and Analysis (Data Quality)	82			X								
436351-1	District 5 ITS Master Plan	22		X									
417738-1-82-02	Summit Broadband	82	X	X	X								
436353-1	High Speed Broadband for IVEDDS ITB	82(01)		X									
		82(02)					X	X	X				

FM	Project Name	Phase	FY14	FY 15	FY 16	FY 17	FY 18	FY 19	FY 20	FY 21	FY22	FY 23	FY 24
		82(03)								<u>P</u>	<u>P</u>	<u>P</u>	<u>P</u>
436325-1	Event Management (Daytona)	32			X								
		52				X							
		62				X							
		62(40)				X							
436325-2	Event Management Phase 2	32					X						
245316-1	ITSFM Fiber and Power Data Collection Maintenance 1	72(15)				X							
245316-2	ITSFM Fiber and Power Data Collection Maintenance 2	72(16)				X							
436346-1	UCF Big Data Research	82			X	X	X	X	X		X		
436323-1	Bridge Security (TWO under 439045-1)	32				X							
		52					X						
		62					X						
		62 (40)					X						
436324-1	I-75 at DMS (TWO under 439045-1)	32				X							
		52					X						
		62					X						
		62 (40)					X						
437495-1	ITS Equipment IP/Network Changes	82			X								
		82				X							
438985-1	Adaptive Ramp Metering (TWO under 439045-1) Metric	22			X								
439045-1	TSM&O DW Design Contract	32			X								
437529-1	Intersection Movement Count project	82			X								
439109-1	CFX LIDAR Equipment	98			X								
437842-1	Adaptive Signal 17/92 from Enterprise Rd to Minnesota Ave.	32					X						
		52							X				
		62							X				
		62(40)							X				
437842-2	Adaptive Signal 17/92 from I-4 Ramp to Saxon Blvd.	32					X						
		52							X				
		62							X				

FM	Project Name	Phase	FY14	FY 15	FY 16	FY 17	FY 18	FY 19	FY 20	FY 21	FY22	FY 23	FY 24
		<u>62</u>											<u>P</u>
		<u>62(40)</u>											<u>P</u>
440415-1	Tranist AVL/schedule (Bus, School Bus, Sunrail, Amtrack, CSX)	32					X						
		<u>82</u>						<u>P</u>					
XXXXXX-X	Data Sharing Concept of Operations and Operations	<u>22</u>						<u>P</u>					
		<u>82</u>							<u>P</u>	<u>P</u>	<u>P</u>	<u>P</u>	<u>P</u>
XXXXXX-X	Arterial Incident Management	<u>82</u>							<u>P</u>				
XXXXXX-X	Central Payment System	<u>22</u>					<u>P</u>						
XXXXXX-X	ITS GEC	<u>32</u>					<u>P</u>	<u>P</u>	<u>P</u>	<u>P</u>	<u>P</u>		
XXXXXX-X	Visibility Sensors (15 Sensor Sites)	<u>53</u>						<u>P</u>					
XXXXXX-X	SOS system (Freight, transit, personal) Tie in with 3rd party system	<u>22</u>							<u>P</u>				
XXXXXX-X	Trip Chaining Via One Interface	<u>22</u>							<u>P</u>				
		<u>32</u>					<u>P</u>						
XXXXXX-X	Arterial DMS Replacement	<u>62</u>						<u>P</u>					
		<u>62(40)</u>						<u>P</u>					
		<u>72</u>						<u>P</u>					
		<u>32</u>					<u>P</u>						
XXXXXX-X	PedSafe (SR 50 and SR 436, Pine Hills)	<u>52</u>						<u>P</u>					
		<u>53</u>						<u>P</u>					
		<u>62</u>						<u>P</u>					
		<u>62(40)</u>						<u>P</u>					
		<u>32</u>					<u>P</u>						
XXXXXX-X	DSS/ATMS (Video Analytics Add-in) to existing 436328-1	<u>82</u>						<u>P</u>					
		<u>62</u>						<u>P</u>					
		<u>62(40)</u>						<u>P</u>					
		<u>32</u>							<u>P</u>				
XXXXXX-X	Wrong Way Detection (25 Int)	<u>52</u>								<u>P</u>			
		<u>62</u>								<u>P</u>			
		<u>62(40)</u>								<u>P</u>			
XXXXXX-X	Eyes on Project (Security and Managment)	<u>53</u>							<u>P</u>				
		<u>82</u>							<u>P</u>				
		<u>32</u>								<u>P</u>			

LEGEND
X is programmed
P is Pending Funding Request
Phase
22 Study
32 Design
52 Construction
62 CEI
62(40) Post Design
72 Maintenance
82 Operations
98 Local Agency