

FM	Project Name	Phase	FY 18	FY 19	FY 20	FY 21	FY22	FY 23	FY 24	Consultants or TBD
435443-7-82-01	RTMC & Active Arterial Management	82(01)			X					
436328-1	ICM Modeling	32(02)		X						TBD Advertise 1/2018
436325-2	Event Management Phase 2	32		X						
440271-1	Corridor Pricing Optimization	22		X						
440270-1	SR 40 (Signal Asset Management DBOM) 18-Signal	32		X						
		82			X	X	X			
		62			X					
440414-1	Freight Studies for Improved Mobility and Safety	22			X					
		32			X					
		<u>52</u>							<u>P</u>	
		<u>62</u>							<u>P</u>	
		<u>62(40)</u>						<u>P</u>		
441999-1	Highway Rail Notification and Arterial clearance based on approach	32			X					
		52				X				
441982-1	Ped Safe (Winter Park, I-Drive)	32					X			
		52						X		
		62						X		
		62(40)						X		
437113-1	ATCMTD App Development & mode Choice	82		X						
442740-1	ATCMTD Communication	32	X							
441616-1	Orange County ATMS Phase IV	32		X						
		52			X					
		62			X					
		62(40)			X					
441211-1	Seminole County Arterial DMS Replacement Design Build	52		X						
		62		X						
439045-1	District Wide Contract	32(02)	X							Under Advertisement
		32(03)	X							Under Advertisement

LEGEND

X is programmed
P is Pending Funding Request

Phase
22 Study
32 Design
52 Construction
62 CEI
62(40) Post Design
72 Maintenance
82 Operations
98 Local Agency